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Planning Process for the Bear and Mountain Lion Component of the Urban Wildlife Management Plan  
 

Revised September 2, 2011 
*EAB (Environmental Advisory Board) 
**OSBT (Open Space Board of Trustees) 
***PRAB (Parks and Recreation Advisory Board) 
 

Phase I Phase II Phase Ill 
 

ISSUE IDENTIFICATION AND 
PROJECT PLANNING 

November 2009 – February 2010 
 

ANALYSIS  
March 2010 – April 2011 

DRAFT AND FINAL PLAN 
May 2011 – October 2011 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

  

Board input on policy options and analysis
 EAB* 
 OSBT** 
 PRAB*** 

 “Are these the right options?” 
“What is the preferred option?” 

Staff work group develops 
preliminary purpose, objectives and 
issues problem statement and goals 

Public meeting on issue 
identification (January 20, 2010) 

Staff develops draft policy options and analysis

”Boulder Matters” public meetings on policy 
options 

“Are these the right options?” 
“What is the preferred option?” 

(Fall 2010) 

City Council review and 
acceptance 

(October 18, 2011) 

Draft plan

City Council Study Session 
 (February 23, 2010) 

Final plan

Public open house on draft 
plan 

(September 14, 2011) 

Refine policy options
Develop recommendation 

Refine policy options

City Council public hearing on policy options
Direction on preferred options (April 5, 2011) 

Finalize purpose and objectives 


